

**SANTA MONICA MOUNTAINS CONSERVANCY  
PROJECT STATUS REPORT**

**Project Name:** Los Angeles River Ecosystem Restoration Reach 6 Critical Acquisition Project

**Grantee Name:** City of Los Angeles, Bureau of Engineering

**Grant Agreement Number:**  
3810-GF-2228

**Months Covered:**  
7/1/23-9/30/23

**Project is:**      On-going      Complete      Inactive

**Tasks / Milestones:**

**Percentage Complete:**

- |   |                             |     |
|---|-----------------------------|-----|
| 1 | Finalize Priority Parcels   | 35% |
| 2 | Acquire Priority Parcels    | 0%  |
| 3 | Finalize Transfer Documents | 0%  |
| 4 |                             |     |
| 5 |                             |     |
| 6 |                             |     |

**Description of Project Status, Explanation of Changes in Budget or Schedule:**

During this period, the City of LA continued work to finalize the maps of the portions of parcels to be acquired and develop Legal Descriptions of new portions to be acquired for the LA River Ecosystem Restoration Reach 6 project. The City has also started working on the Phase 1 Environmental Site Assessments contracting for the parcels. The project is focusing on the 19 parcels and portions located in the project area as shown in the following attachments.

I certify that the above is an accurate description of project status.

*Signature of Authorized Representative*

*Date*

Interim Form SMM-003